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The purpose of this modification is to incorporate Fiscal Year (FY) 2005 Approved Funding Program (AFP) Number 17
(Attachment 1) and to incorporate Work Authorization Directives (WADs) YMP0005, Rev. 02 (Attachment 2). NT00005, Rev
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Contract No. DE-AC28-01RW 12101
Modification AO080
Page 2 of 2

| Contract No. DE-AC28-01RW12101 is hereby modified to revise WAD YMP0005, Rev. 02 in the
amount of $19.531.000, WAD NT00005, Rev. 02, in the amount of $1,110,000 and WAD QA00005,
Rev. 01, in the amount of $0 as follows:

Contract Line Items (October 1, 2004 through September 30, 2005):

Summary of Direct Costs

a. Yucca Mountain (YMPO0O05 Rev. 02) $286,251,000
b. National Transportation and Integration (NT00005, Rev. 02) $25,841,000
¢. Program Management & Integration (PMI0005, Rev. 02) $11,523,000
d. Quality Assurance (QA00005, Rev. 01) $10.350.000
Total FY 2005 WAD $333,965,000

2. This modification implements changes in contract funding pursuant to FY 2005 AFP Number 17. The
AFP stipulates the appropriate budget and reporting code distribution of the incremental funding. As a
result of this modification, the amount of funds obligated under the contract is increased by
$1.300.000.00 from $1,290,961,260.49 to $1,292,261,260.49. In accordance with Clause B.2,
OBLIGATION OF FUNDS. the total funds obligated under the contract are $1,292,261,260.49.

3. Except as provided herein, all terms and conditions of the document referenced in Block 10A of the
Standard Form 30, as heretofore changed, remains unchanged and in full force and effect.
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ATTACHMENT 2

CONTRACT MO DE-ACZE-DTRWI2101

U. 5. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
Ta
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&0) Contractor for the
U.S. DOE DCRWM

1. PROJECT TIMLE: YUCCA MOUNTAIN PROJECT

WWAD NO: Y MP 005 5 CONTRACT LINE ITEM ®:

W N

REWVISION: o0z 6. PERFORMANCE PERIOD: October 1, 2004 to
Seplember 30, 2005
4, RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (3 in k)

FY 2005 FY 2005
Warkscope Workscope
Rev 01 Rev 02 Total Cost
TOTAL COST 286720 * 19,51 286,251

* Does Aol inchide fes

7. SUMMARY OF WORKE AUTHORIZED:

The work scope includes design, procure and construct a monilored geologic repasitory to receive and emplace
Spent Nuclear Fuel and High-Level Waste Major activibes are identified in the WBS: Project Support {1.5.071),
preparation of License Application (1.5.02), Safety Analysis and Assessment (1.5.03], Inibial Infrastructure Readiness
[1.505), Balance of Plant Infrastructure (1.5 08}, Subsurface Reposiory {1.5.12), Waste Package (1.5.13), Fuel
Handling {1.5 14}, Canister Handling {1 5 15}, Dry Tranafer -1 {1.5.18), and Dry Transfer =2 {1.5.17]

The previous revissons of this WAD were documentad in the following Baseline Change Proposals (BCFP) YMP-
2005-001r1 {-358,753), and YMP-2005-003 (+52,004). The work authorzed for this revision is documented in the
foliowing BCPs: YMP-2004-133r1 (50), YMP-2005-008 (+55,387), YMP-2005-010 (-85,301), YMP-2005-013

{+30 020), YMP-2005-014 [+$58), YMP-2005-018 (+$488), YMP-2005-018 (+5231), YMP-2006-020 (+3257), YMP-
2005-030 {+52,007), YMP-2005-034 (50), YMP-2005-045 ($638), and YMP-2005-050 (+5241), YMP-2005-062r2
(+88 715}, and YMP-2005-06713 (-5259)

Mate Apgroving this WA only authorized the work scooes and Dudgets of YMP-2005-010/01 ¥DE2r20G7r3, tut not the
B OIS

8 RESPONSIBLE DOE OFFICIAL. Signature on File & ]3;—..{.:; i
Cortracting Officer s Represamative Date

Blgeme & AW Code ]

. . il
8, DOEWORK AUTHORIZATION OFFICIAL: Signature on File '-‘?//ia,ré 4
“* Canirachng Cifcés Date
10. M&O GENERAL MANAGER: Signature on File 9/3¢/05
Ted C._Faiganbaum Date

Faga 1



CONTRACT NO. DE-AC28-01RW12101

WAD No: YMP0005 Revision: 02

Title: Yucca Mountain Project
A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with the QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Project Support 1.5.01
License 1.5.02
Safety Analysis And Assessment 1.5.03
Initial Infrastructure Readiness 1.5.05
Balance of Plant Infrastructure 1.5.06
Subsurface Repository 1.5.12
Waste Package 1.5.13
Fuel Handling 1.5.14
Canister Handling 15,15
Dry Transfer — 1 1.5.16
Dry Transfer — 2 15797

Mote: Approving this WAD only authorized the work scopes and budgets of YMP-2005-010/013/062r2/067r3, but not the
schedules.

B. DELIVERABLES

The deliverables, as identified in the Multi-Year Planning System (MYPS) will be provided by BSC.
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ATTACHMENT 3

CONTRACT MO DE-ACZE-01TRWI12101

U. 5. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
Ta
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O0) Contractor for the
U.5. DOE OCRWM

1. PROJECTTITLE: MATIONAL TRANSPORTATION
2, WaD N MNTOO00E 5. CONTRACT LINE ITEM #:
3. REVISION: oz 6. PERFORMANCE PERIOD: October 1, 2004 to

September 30, 2005
4, RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (5 in k)

FY 2008 FY 2005
Workscope Workscope
Rev 01 __Reviz Total Cost
TOTAL COST 2478 * 1,110 25,841

* Doag gl inckide e

T. Summary of work authorized:

The WAD includes bath the National Transportation Project and the Nevada Rail Censtruction Projecl.
The Mational Transpartation Project includes the work scope identified by the Office of Mational
Transportation as necessary to accomplish the safe and efficient removal of Spent Muclear Fuel and High
Level Waste from their present storage locations to the Yucca Mountain repository. The Mevada Rail
Construction Projedt includes the development of a Nevada rail line from the Mational rail system to the
Yucca Mountain Repository, the conceptual design, and support to the development of the Envirenmental
Impact Statement. The previous revision of this WAD was documented in the following baseline change
proposal (BCP): ONT-2005-005 (+324 731). The work aulhorized for this revision is documanted in
BCPs ONT-2005-009 (+$824), and ONT-2005-010 (+$186).

5 RESPONSIBLE DOE OFFICIAL: Signature on File (TLETA T

Contraciing Officer's Representatie B

Namp% Fve Code

0 DOEWORK AUTHORIZATION OFFICIAL. Signature on File %é&
“Hfnlracting Offce: Date

10. M&O GENERAL MANAGER: Signature on File U/ 304K
TedC Feggnoaum Date
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CONTRACT NO. DE-AC28-01RW12101

WAD No: NT00005 Revision: 02

Title: National Transportation

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in Multi-Year
Planning System (MYPS). ‘

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Transportation 4.0
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1. PROJECT TITLE

ATTACHMERT

COMTRACT MO DE-ACZE-01RW12101

U. 8. DEPARTMENT OF ENERGY
WORK AUTHORIZATION DIRECTIVE

Tao
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

QUALITY ASSURANCE

2 WADND: CADDDDS 5, CONTRACT LINE ITEM #

3. REVISION: 1]

6. PERFORMAMNCE PERIOD. October 1, 2004 to

September 30, 2005

4 RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (§ in k)

TOTAL COST
* Does ral inclide fee

FY 2005
Workscope
Rey 00 Tatal Cost
10,350 * 10,350

7. SUMMARY OF WORK AUTHORIZED:

Provide BSC Quality Engineering,
implemantation of the DOE/RW-0333P Quality
DOE/RW-0565 Avgmented Quality Assurance Program (AQAP) requirerments,;

and its subtontracions

8. RESPONSIBLE DOE OFFICIAL: Signature on File

Eontracting Officer s Hepresenidiive

~ Nam# 8 RW Code

9 DOEWORK AUTHDRIZATION OFFIciaL:  Sighature on File

E T a s

10. M&0 GENERAL MANAGER Signature on File

Ted E.J Feigenbaum
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Site Quality, and Quality Verification activiies to support the
Assurance Reqguirements and Description (QARD) and
as applicable, for BEC

g g_,;;
N/ELY



CONTRACT NO. DE-AC28-01RW12101

WAD No: QA00005 Revision: 01

Title: Quality Assurance

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform the work in accordance with QA program requirements.
Maijor areas under this WAD are:

WBS Title WBS Number
Quality Assurance 8.0
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